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• Requirement
— 63 miles by 06/30/2013

— 144iIesby
11.5 4-9)

• 12 mileslyear (Year 10)
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R/RPIan

1. Identify and Inspect Gravity Sewers I
2. Quality Assurance and Quality Control of lnsitiJ

Data

___

Automated Decision Process Assessment

4. Engineer Review of Results 1
5. Planning, Prioritizing, and Implementing

Rehabilitation and Replacement
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• Total Banked miles to date — 37 miles

— End of year Three June30 2013—22 miles banked

5 miles thebntoate

• End of year four June 30, 2014 wiU be
subtracting 11.5 miles from the bank.

• Total Banked Miles — 11.5 miles (year four
requirement) = Balanced Banked miles forward

Qtnkulative Milesiabbed
1SD co

- I

2314 335 D1, 291 Z31S 21 2023
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1 Diversion Plan Schedi.
— December 31, 2014, Construction NTP

— ,_— ————,——————
September 30, 2016, Complete Construction

• Status — Construction Bid Openih’
scheduled on May 22, 2014 (Re-bid)

• Activities Causing Revised Schedule

—April 18, 2013 - Original Bid Opening
— November 1, 2013 - Solicitation Cancelled due

to bid protest
—March 3, 2014- Project repackaged and re-bid

\j\jjççjjj Li .i £.. W Di Jcin

I.j FM CAR — Follow Up Action Plan
o work at air bleeder assembly, at exist FM sta.

r
- -

Time extension request approved on January

• Work to be completed after back up FM commissioning

• FM CCTV from discharge MH - 12/31/16
• Time extension request approved on January 13, 2014

• Work to be completed after back up FM commissioning

• Cast iron condition assessment report — Eliminated
• Elimination request approved on January 13. 2014

• Work to be eliminated due to replacement of existing cast iron
segment by back up FM project
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FM #2 — 12/17/2013

-----tDecember2Q1.

— Pearl City FM— 6/17/2014

• Construction on-going

• Submitted Time extension request November 15,

• Time extension approved January 13, 2014

F

— Waipahu FM — 12/17/2013
• Submitted Time

(3ØmentaF information 15?Ydi on

L
— Multi-agency jurisdiction over restricted site

— Access for system repair granted in May 2013

— Repairs made (segment isolation, joint bonding,
continuity, test stations)

— Existing anodes depleted

F,
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— Waipahu FM — 12/17/2013
Status

— Anode system replacement designed

— Junsdictional assessments for respon ncy

— Request for permit and approval requirements sent to
Navy on February 14, 2014

— Awaiting feedback on permit and approval requirements

> Navy POC replaced

>> Met with the Navy on May 14, 2014

Donstruction on-going

it constructio complete
“.- Open cut on-going at WWTP and WWPS

Tunneling operation on-going

Anticipate meeting completion milestone of December 31, 2014.

Challenges (potential impact to completion)
— Initial tunneling delayed due to Beachwalk FM delays

— Complex tunneling across Honolulu Harbor

CEJ }i D iJ t £)IJ JJIJ
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• Tunnel and KIPS—6130/2018

A — Tunnel and connections within Kaneohe PTF and Kailua WWTP

_____

•QO

— Tunnel Influent Pump Station and Headworks Facility within

Kailua WWTP

• Design Ongoing

• Advertise, Winter 2014

• Construction NTP, Spring 2015

17
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• Tunnel and KIPS — 6/30/2018

to’bompletion)
• Original June 30, 2018 completion was optimistic, no float

Bid protests delayed award approx 3 month

— Supplemental Condition Assessment for KK Forc
Main -12/31/14

• Field Work Complete

• Reviewing Draft Report

18
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Para. 18,c, Complete by December 31, 2013

• 14 projects required

• 14 projects completed

— Para. 18.d, Complete by December 31, 2014

• 10 projects required

• 9 projects completed ,- I _i
• I project remaining in construction

19
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— Para 18 e, Complete by December 31 2016

• 20 CD eir corisol 12

6 DDC projects remaining

— 1 planning phase

— 3 design phase

— 2 construction phase

• Filemaker Pro Presentation (see separate sJide)
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al Deferred Projects Report — 1 1/ -

• Submitted November 27, 2013

•

• Working on addressing the comments

• Final Wet Weather I/I Assessment Update I
12/31/2013

• Submitted December 30, 2013; not subject to approval

• Para. 1 8.g tasks for WW I/I Assessment Update
completed

• Hydraulic Flow Model tool developed and in use for

appropriate decision-making
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?iJn UpLiai

r • Secondary Upgrades
Facility Planning &i-going

• Sand Island WW1P and Basin

• Honouliuli WWTP and Basin

— HN WWTP Secondary Upgrade
• Selection process on-going for Planning/Design Consultant

• FY13 and FY14 Planning Funds appropriated
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